

APPENDIX B

COMMITMENTS FOR UPCOMING FEDERAL FISCAL YEAR +1 AND +2

Appendix B is a summary list of commitments compiled from Volume I for the first and second years after the current federal fiscal year including the deliverable dates for each commitment. The process used to prepare this Appendix is found in Section 2, Chapter 2, of this volume.

Appendix B

Project Activities Schedule for the Federal Fiscal Year +1 and +2

Federal Fiscal Year Identified: 2001 and 2002

No.	Commitment Schedule	Date
B-1	Within 180 days of SRS TRU program certification, SRS will provide SCDHEC with the shipping schedule for SRS MTRU wastes to WIPP. (Volume I, Sec. 4.1)	Estimated Date* (12/31/00)
B-2	The first of seven TRU Storage Pads will be revised to meet the "2 drums wide" storage configuration (Volume I, Sec. 4.1).	12/31/00
B-3	Evaluate effectiveness of DOE's Broad Spectrum Contract Vendor (Volume I, Sec. 3.1.2.2).	3/31/01
B-4	Submit RCRA Part B Application to SCDHEC for size reduction of MTRU waste (Volume I, Sec. 4.1).	9/30/01
B-5	Complete radionuclide characterization of SR-W078, Hazardous Waste Awaiting Radiological Screening (Vol. I, Sec. 3.3.2).	9/30/01
B-6	Submit RCRA Part B Permit application or modification for the pretreatment of non-PUREX mixed waste (Volume I, Sec. 3.1.1.1)	12/31/01
B-7	If the Broad Spectrum Contract Vendor is determined to be ineffective, Issue a Request for Proposal for offsite vendor decontamination for waste streams SR-W062A, SR-W069A, and SR-W073 (Volume I, Sec. 3.1.2.2)	3/30/02
B-8	Revise the storage configuration for Mixed Waste Storage Buildings 643-29E and 643-43E to meet the "2 drums wide" rows (Volume I, Sec. 3.5)	9/30/02
B-9	If the Broad Spectrum Contract Vendor is determined to be ineffective, enter into contract for treatment of waste streams SR-W062A, SR-W069A, and SR-W073 (Volume I, Sec. 3.1.2.2)	9/30/02
B-10	Submit waste acceptance documentation to the offsite vendor within 12 months of decision to utilize the Broad Spectrum Contract Vendor or after the award of a new contract (Volume I, Sec. 3.1.2.2)	Estimated Date* (3/30/02)

* Estimated date; actual date will be determined by the completion of an action by SRS or by another party.